
South Portal and Western Slopes Timeline

Below is an indicative timeline of construction activities in the Colne Valley and at the South Portal. We 
have highlighted those which may be more noticeable to local residents.

Spring 2025
South Portal works 
compound is 
demobilised and Align 
JV hand site over to HS2 
to complete railways 
systems installations.

Spring-Summer 2024
Tunnel portal structures 
and tunnel finishing 
works begin

Viaduct deck 
construction is 
completed and finishing 
works begin on viaduct, 
including noise barriers.

Spring 2022
Viaduct deck 
construction 
begins from North 
Embankment using 
launching girder, 
progressing from north 
to south across the 
lakes

Traffic impact: 
Viaduct segments will 
be transported to the 
launching girder using 
the internal haul road.

Traffic on local roads 
may occasionally wait 
slightly longer at signals 
as the segments are 
carried across these 
crossing points.

Autumn 2021
Viaduct Segment 
Factory completed at 
South Portal site and 
production of viaduct 
deck segments begins

Viaduct launching girder 
assembly begins at 
North Embankment

Tilehouse Lane reopens, 
allowing local traffic 
to cross the line of the 
railway using a new 
overbridge

Traffic impact: 
End of 6 month 
diversion at Tilehouse 
Lane.

Spring-Summer 2021
Tunnel Boring Machine 
launch and tunnelling 
begins

Tunnel lining precast 
factory starts

Tunnel slurry treatment 
begins with treated spoil 
being stockpiled on site 
for use in landscaping

Internal haul road 
crossings open at Dews 
Lane, A412 and Moorhall 
Road compounds

Visual impact: Tunnel 
works will operate 
24 hours per day – 
residents may notice 
increased activity on 
site.

Current activities
Construction 
of temporary 
accommodation for up 
to 160 workers at South 
Portal site

Start of permanent 
works on Colne Valley 
Viaduct, including piling 
for viaduct piers

Visual impact: Increased 
activity at North 
Embankment and A412 
compound, including 
cranes

Traffic impact: Increase 
in vehicles using internal 
haul road and crossing 
points with public 
highway

Noise impact: Piling 
noise during working 
hours, including some 
extended hours 
working.

Landscape and 
seeding
Along with the milestone 
activities described in 
this timeline, we will be 
undertaking planting and 
seeding of landforms on 
a progressive basis across 
the site. 
This activity will begin 
when the first material 
excavated from the 
Chiltern Tunnel is 
treated and available for 
use in the permanent 
landforms. 



Thank you

Thank you for viewing 
our online exhibition.

Next steps
We will continue engagement with the 
local community to provide regular 
updates on the progress of construction.

Information events
For more information and to find out 
how to receive regular updates, please 
visit the HS2 community website for 
your area:
www.hs2inbucksandox.co.uk
www.hs2inherts.co.uk
www.hs2inhillingdon.co.uk
You can contact our HS2 Helpdesk 
team all day, every day of the year on:
Freephone: 08081 434 434
Minicom: 08081 456 472
Email: hs2enquiries@hs2.org.uk

Visualisation ‑ Elevated view over the CVWS looking north west (Year 15)


